CERES Subsystem Delivery Schedule - July 2006
(Next CERES Science Team Meeting: October 23 - 25, 2006 in Exeter, England)

Subsystem Prlslelllinvlenri/ry Delivery to Release to Reason for Delivery (ifell{issgb New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
CERESIib July 21 August 4 August 11 Modifications needed by Clouds, Synoptic warlock &
SARB, Inversion, and TISA Averaging. magneto
Synoptic SARB July 28 August 11 August 18 Support Terra/Aqua Beta3 SYNI process- X warlock&
ing. magneto
TISA Averaging | August 25 September 8 September 15 | Support Terra/Aqua Beta3 SYN/AVG/ X warlock
ZAVG processing.
TISA Averaging Late September Support Edition2D SRBAVG4 - 8 process- warlock
ing.
Instrument October To allow processing of both Edition2 and warlock
(SCCR 627) Edition3 data through PGE CER1.3P3
TISA Averaging Fall 2006 Aqua SRBAVGI - SRBAVG3 warlock
Clouds February/March To process MODIS V005. Delivery needs X warlock
(SCCR 603) to be made prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.
Inversion Two weeks after Clouds Terra/Aqua Beta Edition3 SSF processing. X warlock &
magneto
TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock
processing.
TISA Averaging 7772006 Support Terra/Aqua Edition2 TSI process- warlock
ing.
Clouds 77? Support TRMM VIRS-only processing of warlock

August 2001 forward.

http://earth-www.larc.nasa.gov/cerescm/schedules/
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TISA Gridding 27? PMOA delta delivery dealing with overlap warlock

file checking.
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